

**Page Denied**

TOP SECRET CHESS RUFF

Copy 1  
3 pages

PDSR 36/62

## P U B L I C A T I O N S   D I V I S I O N

## STATUS REPORT

18 May 1962

Analysis

Editorial and/or graphical support was furnished during the period of 11-17 May 1962 on the following projects, which are in the analysis stage.

		50X1
JN-143/61	USSR Interferometer Study	
JN-254/61	Zaozernyy AE Complex Expansion	
JN-269/61	Zhitomir Missile Support Facilities	
JN-286/61	Kremovo Missile Storage Area	
		50X1
JN-314/61	Tyura Tam MRC	
JN-335/61	Soltsy & Karankut AF AE Storage	
		50X1
JN-19/62	Comparative Analysis of Special Storage Areas	
JN-56/62	Lista Bay Shipping Identification	
JN-63/62	Updating Black Book	
JN-73/62	MCI for Mission 3076	
JN-80/62	Nyandoma Possible ICBM Site	
JN-82/62	Chang-Sha Possible AE Activity	
JN-87/62	MCI for Mission 9032	
JN-92/62	Svobodnyy ICBM Launch Complex	
JN-106/62	Verkhnyaya Salda ICBM Launch Complex	
JN-117/62	Tyumen ICBM Complex	
JN-119/62	MCI for Mission 3078	
JN-120/62	Shadrinsk ICBM Site	
P-319/61	Ephemeris for Mission 9028	
P-13/62	Ephemeris for Mission 9031	

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

				50X1
JN-253/61	Dodonovo AE Complex	23 Apr 62	75% complete	
JN-290/61	Novaya Zemlya Test Site	11 May 62	05% complete	
JN-293/61	Karabash Possible AE Support	2 May 62	80% complete	
		2 May 62	75% complete	

HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY

TOP SECRET CHESS RUFF

JN-347/61	Slavgorod U/I Plant	15 May 62	10% complete	
JN-5/62	Tomsk AE Complex, Updating	16 May 62	10% complete	
JN-27/62	Shadrinsk, ICBM Launch Site	14 May 62	94% complete	
		15 May 62	50% complete	50X1
JN-94/62	Perm ICBM Launch Complex	17 May 62	80% complete	
JN-104/62	Drovyanaya ICBM Launch Complex	14 May 62	94% complete	
*C-184/62 A	Area Study, Laos, Vietnam (Mosaic)	16 Mar 62	80% complete	
C-184/62 B	Area Study, Laos, Vietnam (Mosaic)	28 Mar 62	05% complete	
**M-67/62	Addition to Split Board (OD)	26 Mar 62	0% complete	
***M-105/62	Map (PAD)	1 May 62	75% complete	
M-107/62	TALENT Listing - 1956 thru 1961	17 May 62	0% complete	
M-116/62	Drawings of Typical Missile Sites	8 May 62	70% complete	
M-123/62	Project Status Listing - April 1962	17 May 62	0% complete	

\*Awaiting PI support.

\*\*Awaiting print from DMD.

\*\*\*PI has material.

### Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 17 May 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-144/61	NPIC/TP-6/62	Ephemeris for M 9013	16 May 62	
JN-181/61 B	NPIC/R-67/62	Unidentified Grid Pattern near Otter, USSR	16 May 62	
JN-305/61	NPIC/TP-4/62	KH Coverage Quality Analysis	8 May 62	17 May 62
JN-10/62	NPIC/R-66/62	Kedainai & Pochinok NW Storage	15 May 62	
JN-11/62	NPIC/R-1021/62	Sary Shagan Interferometer	10 May 62	15 May 62
				15 May 62 50X1
*JN-87/62		Pre-MCI 2 - M 9032 (Cable)		10 May 62
*JN-87/62		Pre-MCI 3 - M 9032 (Cable)		10 May 62
*JN-87/62		Pre-MCI 4 - M 9032 (Cable)		14 May 62
JN-90/62	NPIC/R-1022/62	Palanga SA-3 Site	16 May 62	
JN-112/62		2 Briefing Boards, 1 Vu-graph for M H 6056		17 May 62
P-305/61	NPIC/TP-5/62	Procedures for Measuring Heights in TALENT	8 May 62	15 May 62
P-20/62	NPIC/MCP-1004/62	MCP for M GRC 106	13 Apr 62	15 May 62
P-25/62	NPIC/MCP-16/62	MCP for M H 3076	7 May 62	17 May 62
P-26/62	NPIC/MCP-15/62	MCP for M 9032	8 May 62	14 May 62
P-28/62	NPIC/MCP-17/62	MCP for M G 3078	16 May 62	
			10 May 62	17 May 50X1
*C-326/62		DZ		9 May 62

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY

TOP SECRET CHESS RUFF

M-118/62	2 Boards MF Path, 1962	15 May 62
M-119/62	Mechanical Drawing of Steel Ring (TP & DS)	15 May 62
M-120/62	Security Caption	15 May 62
M-121/62	Headlining (DMD)	15 May 62
M-122/62	Stock Card (PD)	16 May 62

\*Inadvertently omitted from weekly report dated 11 May 1962.

Backlog

*were* In addition to the projects listed in preceding sections of this report there <sup>74</sup> National and 5 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 17 May 1962.

50X1

Chief, Publications Division, NPIC

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY